

ENGINEERING CHANGE NOTICE

Date: 04.04.21			ECN #: 582		
Project No.: D412-705	Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>			
Project Name: TWIN PAK E-Z ACCESS KIT	Approved By: (proj. manager) <i>[Signature]</i>	Approved By: (management if req'd)	N/A		
Description of Change: RELEASE ICA-D412-705 REV 0 IIN-D412-705 REV A SH04-25 ISSUE 1					
Notification/Acceptance	Affected	Authorization			
QA	✓	P504-518			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	04.04.26	04.04.26 <i>[Signature]</i>
Update Pink File	✓		KJ	04.04.26	04.04.26 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	04.04.28	04.04.28 <i>[Signature]</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	04.04.28	04.04.28 <i>[Signature]</i>
Move Electronic File	✓		DS	04.04.28	04.04.28 <i>[Signature]</i>
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	04.04.28	04.04.28 <i>[Signature]</i>
Update QSI 036					
Scan Documents	✓		KJ	04.04.22	04.04.22 <i>[Signature]</i>
Update MIS Database	✓		KJ	04.04.22	04.04.22 <i>[Signature]</i>
Update Access Database	✓		KJ	04.04.22	04.04.22 <i>[Signature]</i>
Verification ARC	✓		DS	04.04.28	04.04.28 <i>[Signature]</i>
Notes:					
NO KITS IN STOCK → PAPERWORK READY FOR FUTURE PRODUCTION.					